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RE:  Seventeenth Progress Report
Administrative Order on Consent for Removal Action
Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Woburn, Massachusetts
CERCLA Docket # 01-2004-0059

Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at
60 Olympia Avenue in Woburn, Massachusetts (the Site) during the seventeenth progress report
period (October 21, 2005 to November 21, 2005). This letter was prepared in accordance with
the June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative
Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the “Order”). The
letter was prepared by Geolnsight on behalf of Olympia Nominee Trust, current owner of the
60 Olympia Avenue property.

Please find the attached Work Plan Implementation Schedule (the "Schedule"). The status of
specific tasks is presented below.

Liquid Permanganate Delivery

On October 27, 2005, road maintenance was conducted to facilitate access to storage containers
for permanganate delivery during periods of seasonal high ground water. On October 28, 2005,
thirty five 55-gallon drums of sodium permanganate were delivered to the Site. The drums of
sodium permanganate are stored in three 20-foot storage containers on Site.
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Liguid Permanganate Injection

On November 3, 2005, Geolnsight conducted the fifth sodium permanganate injection event.
Geolnsight injected the.contents of twenty 55-gallon drums into 47 injection wells within the
containment cell. Each injection well received approximately 15 to 25 gallons of permanganate,
except for three wells (E2, E4, and F2) receiving less than ten gallons and nine wells (A3, AS,
B2, B3, G2, G3, G4, 11, and J3) receiving approximately 25 to 32 gallons.

On November 10, 2005, Geolnsight conducted the sixth sodium permanganate injection event.

The contents of twenty 55-gallon drums were injected into five shallow trenches

(T1 through TS) within the containment cell. Approximately 176 gallons of sodium

permanganate were injected into each trench.

The approximate volumes of sodium permanganate injected into each trench and injection well
are summarized on the attached Tables 1 and 2. Table 1 also includes the volume of drum
rinsate water for each injection event.

The next scheduled injection event will be November 22, 2005.

Permanganate Monitoring

Permanganate monitoring was conducted on October 20, 25, 27 and November 9, 2005 during
this reporting period. Injection and monitoring wells were visually monitored for color using a
clear PVC bailer or geopump and clear tubing. Monitoring well couplets and triplets on the
inside and outside of the containment cell, respectively, were gauged to obtain hydraulic

information.

DNAPL Recovery

Additional DNAPL was not observed after September 27, 2005 in injection wells B-1, B-3, G-2
and G-3. The following table summarizes observations and approximate thicknesses of DNAPL.

Date B1 B3 G2 G3
September 6, 2005 Not observed 2 inches Not observed | Not observed
September 8, 2005 Not observed 0.5 inches Not observed | Not observed
September 13, 2005 Not observed 4 inches Not observed | Not observed
September 16, 2005 4.5 inches Not observed Not observed | Not observed
September 19, 2005 Not observed Not observed Not observed 3 inches
September 22, 2005 4 inches 0.5 inches Not observed | Not observed
September 27, 2005 1.25 inches Not observed 0.25 inches Not observed
October 11, 2005 Not observed Not observed | Not observed | Not observed
October 25, 2005 Not observed Not observed | Not observed | Not observed

During this monitoring period DNAPL was not observed. DNAPL is stored in a 30-gallon steel
drum (satellite accumulation drum) that is contained inside a 55-gallon steel drum (secondary
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containment drum). The satellite accumulation drum is located inside the containment cell south
of injection well G3. Geolnsight will continue to monitor the presence of DNAPL in the
injection wells and recover DNAPL, if possible.

Please contact us at 978-692-1114 if you have questions or if you would like to discuss this

Kk

Christene A. Binger
Project K I Hi chmental Scientist Project Manager

44/«

Sincerely,

Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP

Attachments:

Work Plan Implemenation Schedule

Table 1 Summary of Sodium Permanganate Injection Volumes - Shallow Injection Trenches
Table 2 Summary of Sodium Permanganate Injection Volumes - Injection Wells
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WORK PLAN IMPLEMENTATION SCHEDULE

60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS
TASK DESCRIPTION SCHEDULE
Permits
Submit permit application to Massachusetts Water Completed October 2004

Resources Authority (MWRA) to drive sheet pile and
continue construction activities.
MWRA Approval

October 26, 2004

Site Preparation

Bridge Enhancements for Sheet Pile Crane Completed November 2004
Brush Clearing
Sheet Pile Installation

Completed January 2005
Injection Well and Trench Installation
Trenching Horizontal Wells (5 days) Completed January 2005
Drilling Vertical Wells (10 days)
Monitoring Well Installation Completed February 2005
Additional Injection Wells Completed August 2005
Installation of Liquid Permanganate
Delivery System
Staging Area for Permanganate Storage Completed May 2005

Delivery of Permanganate (70 drums total)
Delivery of Permanganate (70 drums total)

May 11, 2005 and June 10, 2005
October 7, 2005 and October 28, 2005

Up to 20 Injection Events - Dependent on

Site Monitoring
(1,000 gallons of NaMnQ, per event)

1* Injection: September 1, 2005 (Trench)
2™ Injection: September 15, 2005(Trench)
3" Injection: September 29, 2005 (Wells)
4t Injection: October 13, 2005 (Trench)
5 Injection: November 3, 2005 (Wells)
6" Injection: November 10, 2005 (Trench)
7 Injection; Scheduled for November 22, 2005 (Wells)
g™ Injection: Scheduled for December 8, 2005 (Wells)

Ground Water Monitoring

Baseline April 13 and 14, 2005
Deep wells September 13, 2005
November 21, 2005
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SUMMARY OF SODIUM PERMANGANATE INJECTION VOLUMES - SHALLOW INJECTION TRENCHES

TABLE 1

60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS
S .| . Approxi .
et | Due | ot Voume | Mo | o bobe
N (Gallons)
T1 9/1/2005 335 86 421
10/13/2005 182 29 211
11/10/2005 176 176
808
T2 9/1/2005 335 335
9/29/2005 203 203
10/13/2005 171 9 180
11/10/2005 176 176
894
T3 9/1/2005 282 21 303
10/13/2005 170 1 171
11/3/2005 14 14
1171072005 176 122 - 298
786
T4 9/15/2005 475 121 596
9/29/2005 41 41
10/13/2005 187 165 352
11/3/2005 12 12
11/10/2005 181 6 187
1,188
TS 9/1572005 460 21 481
10/13/2005 173 6 179
11/10/2005 173 173
833
4,509
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SUMMARY OF SODIUM PERMANGANATE INJECTION VOLUMES - INJECTION WELLS

TABLE 2

60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

Date Injection Well Volume (Gallons) T(v)vmelu\:g:u"; :;’
O12512005 Al 198 39.86
11/312005 20,06
92912005 A2 20.1 40.09
11/312005 19.99
912012005 A3 192 4761
117312005 28.41
912972005 A4 212 41.74
115312005 20.54
972012005 AS 202 4637
11312005 26.17
972972005 B 208 2151
11372005 2071
9/2012005 B2 21.65 53.13
11312005 31.48
912972005 B3 276 56.02
11312005 28.42
972012005 B4 263 4474
11312005 18.44
072912005 ] 197 2183
11312005 22.13
912012005 e 97 2925
11312005 19.55
91292005 c3 136 30.82
11312005 17.22
912912005 c4 59 25.13
11/312005 1923
92912005 cs 202 39.87
11/372005 19.67
972912005 D1 195 3883
111312005 1933
91202005 D2 199 39.57
111312005 19.67
912912005 D3 206 4216
115312005 21.56
912012005 D4 9.95 20.96
117372005 20.01
072973005 El 198 2104
117312005 21.24
972912005 E2 14.33 2223
1132005 79
912912005 E3 18.23 39.38
11/312005 2115
92912005 E4 8.84 1138
11/3/2005 2.96
972912005 ES 199 4047
11312005 20.57
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SUMMARY OF SODIUM PERMANGANATE INJECTION VOLUMES - INJECTION WELLS

TABLE 2

60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS
Date Injection Well Volume (Gallons) T&tfelnv(g:xx;cr

972972005 FI 19.82 38.33
117312005 18.51

97292005 R 2151 27.82
117312005 631

912912005 18.87 43.05
11/312005 24.18

912912005 F4 16.78 39.29
117312005 2251

912912005 ES 20.01 41.11
11/3/2005 211

912912005 F6 21.18 45.55
11/3/2005 2437

912912005 P 22.15 4275
11/3/2005 206

972972005 Gl 20.28 40,04
117312005 19.76

912912005 G2 17.89 4425
117312005 2636

912912005 G3 20.13 454
117312005 25.27

92972005 G4 19.9 4557
11/372005 25.67

912912005 G5 16.42 36.67
117372005 2025

972972005 HI 19.48 3945
11/3/2005 19.97

912912005 H2 2024 40.71
11372005 20.47

92912005 H3 2538 44.99
11/372005 19.61

912972005 H4 25.81 4637
117372005 20.56

912912005 HS 19.3 40.36
11/3/2005 21.06

972912005 T 20.28 39.59
117312005 19.31

91292005 2 1573 36.41
11312005 20.68

972972005 B 302 50.52
11/312005 20.32

912972005 “ 21.37 4191
11/3/2005 20.54

972972005 I 1943 4494
11/3/2005 2551

912912005 n” 2472 43.99
117312005 19.27

912912005 13 19.62 45.88
117312005 26.26

Total Volume 1888.36 1888.36
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